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Before the
Federal Communications Commission

Washington, D.C. 20554

In the Matter of 

Improving Public Safety Communications in the 
800 MHz Band

Requests for Waiver of the June 26, 2008 
Rebanding Deadline – Wave 2 Public Safety 
Regions

)
)
)
)
)
)
)
)

WT Docket No. 02-55

ORDER

Adopted: June 17, 2008 Released:  June 17, 2008

By the Associate Chief, Public Safety and Homeland Security Bureau:

I. INTRODUCTION
1. In this order, by delegated authority, we act on multiple requests by 800 MHz public 

safety licensees in Wave 21 for waiver of the June 26, 2008 deadline for the completion of 800 MHz 
rebanding.  Our specific action with respect to each request is listed in Appendix A of this order.2

II. BACKGROUND

2. In the 800 MHz Report and Order and subsequent orders in this proceeding, the 
Commission ordered the rebanding of the 800 MHz band to resolve interference between commercial and 
public safety systems in the band.3  These orders mandate that 800 MHz licensees in non-border areas 
must complete their rebanding by June 26, 2008.4 However, the Commission has also established a 

  
1 Wave 2 includes the following NPSPAC Regions: Region 4 (Arkansas), Region 12 (Idaho), Region 15 (Iowa), 
Region 16 (Kansas), Region 17 (Kentucky), Region 22 (Minnesota), Region 24 (Missouri), Region 25 (Montana), 
Region 26 (Nebraska), Region 32 (North Dakota), Region 34 (Oklahoma), Region 38 (South Dakota), Region 39 
(Tennessee), Region 40 (Dallas/Central & Northeast Texas), Region 44 (West Virginia), Region 46 (Wyoming), 
Region 49 (Austin/Central Texas), Region 51 (Houston/East Texas), and Region 52 (Lubbock/Texas Panhandle).  A 
list of all NPSPAC regions and their corresponding geographic areas can be found at 
http://www.fcc.gov/Bureaus/Wireless/Orders/1998/fcc98191.txt.
2 On May 1, 2008, Sprint Nextel Corporation (Sprint) filed a request for waiver to remain temporarily on Channel 1-
120 channels that are designated for assignment to NPSPAC licensees that receive waivers of the June 26, 2008 
deadline.  Request for Waiver by Sprint Nextel Corporation, filed May 1, 2008.  We will address Sprint’s waiver 
request separately.
3 See Improving Public Safety Communications in the 800 MHz Band, WT Docket 02-55, Report and Order, Fifth 
Report and Order, Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (800 MHz 
Report and Order); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004) (800 MHz 
Supplemental Order); Memorandum Opinion and Order, 20 FCC Rcd 16015 (2005); Second Memorandum Opinion 
and Order, 22 FCC Rcd 10467 (2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209 (2007) (800 
MHz 3rd MO&O).  The 800 MHz 3rd MO&O was recently affirmed by the U.S. Court of Appeals.  Sprint Nextel 
Corp. v. FCC, 524 F.3d 253 (D.C. Cir. 2008).
4 800 MHz Report and Order, 19 FCC Rcd at 15130 ¶ 347.  “Non-border” licensees are Wave 1-3 licensees and 
those Wave 4 licensees that have received rebanding frequency assignments from the 800 MHz Transition 
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waiver process for licensees that are unable to complete rebanding by the deadline, and has delegated 
authority to the Public Safety and Homeland Security Bureau (PSHSB) to act on such waiver requests.5  
On January 17, 2008, the Commission released a Public Notice that established procedures and provided 
guidance for submission of requests to waive the deadline.6 The Commission recommended that 
licensees provide certain information in their requests, and encouraged the use of a template form 
developed by the 800 MHz Transition Administrator (TA) for this purpose.7 The Commission also set 
March 17, 2008 as the deadline for licensees in Wave 2 to submit their requests.8

III. DISCUSSION
3. The Commission has stated that requests for waiver of the June 26, 2008 deadline “will 

be subject to a high level of scrutiny.  Licensees will be expected to demonstrate that they have worked 
diligently and in good faith to complete rebanding expeditiously, and that the amount of additional time 
requested is no more than is reasonably necessary to complete the rebanding process.”9 We have 
reviewed each of the Wave 2 waiver requests in accordance with this standard.  More specifically, we 
have considered the following factors identified by the Commission as pertinent to such requests:

§ System size and complexity.

§ Interoperability with other systems in the region, and how such interoperability will affect the 
ultimate rebanding schedule.

§ Steps already taken to complete physical reconfiguration, including participation in the 
Subscriber Equipment Deployment (SED) program

§ Participation (or commitment to participate) in the TA’s regional Implementation Planning 
Sessions (IPS) for the licensee’s Public Safety Region.10

4. We first address the waiver requests of licensees in Wave 2 that propose to complete their 
rebanding between June 26, 2008 and July 1, 2009 and have requested waiver dates accordingly.11 We 
grant these requests.  After review of the requests, we find that each of these licensees has taken 
substantial steps towards completion of the rebanding process and has demonstrated a level of diligence 
and good faith warranting the requested extension.  Moreover, we find that the amount of time that each 
licensee seeks is no more than is reasonably necessary to complete the rebanding process.

     
Administrator (TA).  Licensees that have not received frequency assignments from the TA due to their proximity to 
the U.S. - Canada or U.S. - Mexico border are not subject to the June 26, 2008 deadline.  The Bureau has established 
a separate rebanding timeline for the Canadian border region, Improving Public Safety Communications in the 800 
MHz Band, Second Report and Order, WT Docket 02-55, 23 FCC Rcd 7605 (PSHSB 2008), and will establish a
rebanding timeline for the Mexican border region at a later date.
5 800 MHz 3rd MO&O, 22 FCC Rcd at 17223 ¶ 48.
6 Federal Communications Commission Provides Guidance for Submission of Requests for Waiver of June 26, 2008 
Deadline for Completion of 800 MHz Rebanding, Public Notice, 23 FCC Rcd 664 (2008) (Waiver Guidance 
Notice).
7 Id., 23 FCC Rcd at 666.
8 Id., 23 FCC Rcd at 665.  Edmond, Oklahoma; Grandview, Missouri; the Mid-America Regional Council (MARC); 
Raytown, Missouri; Dallas, Texas; Denton, Texas; and Grand Prairie, Texas filed timely interim waiver requests, 
but also filed final waiver requests.  We dismiss these licensees’ interim waiver requests as moot.
9 FCC Announces Supplemental Procedures and Provides Guidance for Completion of 800 MHz Rebanding, Public 
Notice, 22 FCC Rcd 17227, 17232 (2007).
10 IPSs have been held in the following Wave 2 regions: Region 15 (Iowa), Region 16 (Kansas), Region 17 
(Kentucky), Region 22 (Minnesota), Region 26 (Nebraska), Region 40 (Dallas/Central & Northeast, Texas), Region 
49 (Austin/Central Texas), and Region 51 (Houston/East Texas).
11 See Appendix A.
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5. We apply a higher level of scrutiny to those licensees in Wave 2 that request waivers past 
July 1, 2009.  We recognize that there are a variety of factors that may justify longer waivers for some 
licensees, including system size and complexity, interoperability coordination issues with other licensees, 
and prior delays in the rebanding process outside the licensee’s control.  However, because these 
licensees request significant additional time to complete their rebanding, we believe it is appropriate to 
focus more specifically on the proposed timing of the major milestones in each licensee’s rebanding 
process, i.e., (1) retuning, reflashing, and/or replacement of subscriber equipment (subscriber unit 
deployment); (2) retuning of base stations to the licensee’s new channel assignments and commencement 
of system operations on the new channels (system cutover); and (3) additional post-cutover system 
modifications, such as disposal of temporary or legacy equipment, removal of pre-rebanding channels 
from subscriber units (post-cutover modifications).  The timely completion of the first two of these 
milestones is particularly important, because once reconfigured subscriber units are deployed and the 
system cutover has occurred, the main objective of the rebanding process – spectral separation of public 
safety from commercial cellular operations – will have been substantially accomplished.

6. Specifically, we grant the relief set forth below and in Appendix A to the following 
licensees based upon each licensee’s proposed milestone dates for subscriber unit deployment and system 
cutover.

7. Washington County, Nebraska (Region 26).  Washington County proposes milestone 
dates before the end of 2008 for completion of both subscriber deployment and system cutover, but seeks 
an extension until December 31, 2009 to complete post-cutover modifications.  We grant Washington 
County a waiver until July 1, 2009, and will consider an additional request for time to the extent 
necessary if the licensee has not completed post-cutover modifications by the extension date.

8. RACOM Licensees (Region 15). Nine licensees in Iowa (Region 15) and one in Illinois 
operate as part of the RACOM communications network, which includes both public safety and 
commercial radio facilities.12 Although the RACOM licensees filed individual waiver requests, we treat 
these requests collectively, in part because the RACOM licensees seek identical relief, and in part because 
the RACOM system represents a unique de facto state-wide network.  The RACOM licensees propose to 
complete subscriber deployment by July 2008 and infrastructure cutover by September 2009, but seek an 
extension until June 2011 because an extended period of time will be required for “second touches” of 
subscriber units in the network.  We grant the RACOM licensees a waiver until July 1, 2009, and will 
consider additional requests for time to the extent necessary.

9. Licensees Proposing Milestone Dates After July 1, 2009.  A number of Wave 2 licensees 
propose milestone dates in the latter half of 2009 or in 2010 to complete subscriber unit deployment,
system cutover, and post-cutover modifications.13  We grant these licensees waivers until July 1, 2009, at 
which time they may seek additional time if necessary based upon a sufficient showing of their progress 
to date.

10. Region 40 Licensees (Dallas/Central & Northeast Texas). Some Region 40 licensees 
request waivers until varying dates in 2010 and 2011 to complete rebanding.14 They submit that they 
share a high level of interoperability with neighboring jurisdictions, including talk groups, and use the 
NPSPAC mutual aid channels to support regional interoperability.  Some licensees also indicate that they 

  
12 The ten licensees operating on the RACOM network are:  Black Hawk County, Dubuque County, Grundy County, 
Marshall County, Polk County, Scott County; Oelwein, Iowa; Sioux City, Iowa; the Fort Dodge Correction Facility, 
and Rock Island County, Illinois.  Although Rock Island County is in Region 13, which is a Wave 1 region, we 
address its request as part of the RACOM request in this order.
13 These licensees are:  Douglas County, Nebraska, Omaha Public Power District (Region 26); Oklahoma City, 
Oklahoma (Region 34); and Dallas Area Rapid Transit Authority (Region 40).
14 These licensees include: Arlington, Texas; Bedford, Texas; Collin County, Texas; Dallas, Texas; Denton, Texas; 
East Texas Medical Center, Texas; Ellis County, Texas; Grand Prairie, Texas; Lewisville and Coppell, Texas; 
Longview, Texas; Mansfield, Texas; McKinney, Texas; Mesquite, Texas; Plano, Texas; and Richardson, Texas.
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support interoperability across the State of Texas, including Wave 4 areas bordering Mexico.15 Some 
licensees also contend that they cannot complete the retune of their systems until regional systems, such 
as the Dallas/Fort Worth and East Texas Medical Center systems, have completed their retunes.16 In that 
connection, many of these licensees submit that they intend to retune under an integrated schedule 
because of the need to accommodate interdependencies and interoperability.17 We grant each of these 
licensees a waiver until July 1, 2009, at which time we will consider requests for additional time based 
upon a sufficient showing of their progress to date and further development of regional implementation 
timelines by the TA.  In addition, while the dates specified in Appendix A apply to each licensee’s 
individual system, they may keep the five NPSPAC mutual aid channels operational until rebanding in 
the Wave 4 border regions in Texas is complete.

11. Region 49 Licensees (Austin/Central Texas). Several Region 49 licensees have requested 
a waiver to complete rebanding after 2009.18 These licensees cite complex interoperability relationships 
in Region 49, including the need to maintain interoperability with the Austin-Travis regional system, 
Texas statewide emergency communications network and communications capability with public safety 
entities impacted by Wave 4 rebanding.19 The primary reason these licensees request until after 2009 to 
complete rebanding is to preserve the old mutual aid channels.  We grant each of these licensees a waiver 
until July 1, 2009, at which time we will consider requests for additional time based upon a sufficient 
showing of their progress to date and further development of regional implementation timelines by the 
TA.  In addition, while the dates specified in Appendix A apply to each licensee’s individual system, they 
may keep the five NPSPAC mutual aid channels operational until rebanding in the Wave 4 border regions 
in Texas is complete.

12. Region 51 Licensees (Houston/East Texas).  Harris County, Texas, on behalf of itself and 
six other public safety licensees, requests a waiver to complete rebanding by August 31, 2010.20 Harris 
County states that its regional radio system is interoperable with seven neighboring jurisdictions through 
mutual aid channels.  In order to maintain interoperability during rebanding, Harris County envisions two 
touches, and potentially three touches, to install new channels, remove incumbent, non-mutual aid 
channels after the infrastructure is retuned and remove the old NPSPAC mutual aid channels from its 
radios.  Harris County submits that rebanding its regional system cannot be completed until its 
interoperability partners complete rebanding.  Harris County also notes that it is not possible to predict 
whether the 2009 hurricane season will delay its rebanding effort.  We grant Harris County and its 
affiliated licensees a waiver until July 1, 2009, at which time we will consider requests for additional time 
based upon their progress to date and further development of regional implementation timelines by the 
TA.  In addition, while the dates specified in Appendix A apply to each licensee’s individual system, they 
may keep the five NPSPAC mutual aid channels operational until rebanding in Region 51 and in the 
Wave 4 border regions in Texas is complete.

  
15 See e.g., Arlington Petition at 2; East Texas Medical Center Petition at 2; Grand Prairie Petition at 2-3; and 
Richardson Petition at 2-3.
16 See e.g., Longview Petition at 2 and McKinney Petition at 2.
17Arlington Petition at 2; Bedford Petition at 2; Collin County Petition at 2; East Texas Medical Center Petition at 2; 
Ellis County Petition at 4; Grand Prairie Petition at 2-3; Lewisville and Coppell Petition at 2; Longview Petition at 
2; Mansfield Petition at 2; McKinney Petition at 2; Mesquite Petition at 2; Plano Petition at 5; and Richardson 
Petition at 2-3.
18 See Appendix A.  Austin, Texas; Bell County, Texas; Brazos County, Texas; Bryan, Texas; College Station, 
Texas; Giddings, Texas; Lee County, Texas; and Travis County, Texas.
19 Austin Petition at 2-3; Bell County Petition at 2-3, 5; Brazos County and Bryan Petition at 2; College Station, 
Petition at 4-5; Lee County and Giddings Petition at 2; and Travis County Petition at 2.
20 Harris County Petition at 1-3.  The licensees affiliated with the Harris County petition are: Brazoria County, 
Texas; Fort Bend County, Texas; Galveston County, Texas; Humble, Texas; Missouri, Texas; and Pasadena, Texas.
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13. Waiver Requests With No Milestone Dates Identified. Some Wave 2 licensees have 
requested extension dates beyond mid-2009 for final completion of rebanding, but have not specified 
milestone dates for completion of interim steps in accordance with the Waiver Guidance Notice.21 We 
hold these waiver requests in abeyance and direct these licensees to supplement their requests within 30 
days of the release of this order by submitting proposed milestone dates for subscriber unit deployment, 
system cutover, and post-cutover modifications. Upon receipt of these proposed milestone dates, we will 
act on these licensees’ requests.

14. Future Extension Requests/Progress Reports.  We hold open the option of extending the 
above waivers upon further request and showing of good cause.22 Any licensee submitting a further 
request must submit the request prior to the expiration of the waiver granted to such licensee by this 
order, and will be expected to demonstrate that it has worked diligently and in good faith to complete
rebanding expeditiously and that the amount of additional time requested is no more than is reasonably 
necessary to complete the rebanding process.  Upon filing of a timely further waiver request, the relief 
granted by this order will extend until the Bureau acts on the request.  We also direct licensees that are 
subject to this order to provide progress reports to the TA a quarterly basis unless the TA determines that 
more frequent reports are required.

15. NPSPAC Mutual Aid Channels.  Finally, we clarify that licensees do not need to seek 
waivers for continued operation and support of operations on the five nationwide mutual aid channels in 
the old NPSPAC band after they have completed their own rebanding.  Licensees may continue to operate 
and maintain infrastructure that supports the five mutual aid channels until all NPSPAC licensees in the 
region have completed rebanding of their own systems, provided that they notify the TA of such 
continued mutual aid operations.

IV. ORDERING CLAUSE
16. Accordingly, pursuant to the authority of Sections 0.191 and 0.392 of the Commission’s 

rules, 47 C.F.R. §§ 0.191, 0.392; Section 4(i) of the Communications Act of 1934, as amended, 47 U.S.C. 
§ 154(i), and Section 1.925 of the Commission’s rules, 47 C.F.R. § 1.925, IT IS ORDERED that the 
requests for waiver of the June 26, 2008 deadline submitted by the licensees listed in Appendix A of this 
order are GRANTED to the extent described herein.

FEDERAL COMMUNICATIONS COMMISSION

David L. Furth
Associate Bureau Chief
Public Safety and Homeland Security Bureau

  
21 These licensees are:  Owensboro, Kentucky (Region 17); Edmond, Oklahoma (Region 34); and the State of 
Tennessee (Department of Corrections) (Region 39).
22 For example, licensees may seek further extensions if their proposed implementation dates are derived from a 
subsequent TA-sponsored Implementation Planning Session for the region.
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APPENDIX A

Region 4 (Arkansas)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Jacksonville, AR WPKV208 April 23, 2008 December 30, 
2008

December 30, 
2008

Region 15 (Iowa)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

West Des Moines, 
IA

WPKQ759 March 14, 2008 November 17, 
2008

November 17, 
2008

Black Hawk 
County, IA

WPHM233 March 17, 2008 June 29, 2011 July 1, 2009

Dubuque County, 
IA

WPKY375 March 17, 2008 June 29, 2011 July 1, 2009

Fort Dodge 
Correctional 
Facility

WPMH793 March 17, 2008 June 29, 2011 July 1, 2009

Grundy County, 
IA

WPSN583 March 17, 2008 June 29, 2011 July 1, 2009

Marshall County, 
IA

WPRS477 March 17, 2008 June 29, 2011 July 1, 2009

Oelwein, IA WQCM448 March 17, 2008 June 29, 2011 July 1, 2009
Polk County, IA WPTG316 March 17, 2008 June 29, 2011 July 1, 2009

Scott County, IA
WPPF854 March 17, 2008 June 29, 2011 July 1, 2009

Sioux City, IA WPPC810 March 17, 2008 June 29, 2011 July 1, 2009
Rock Island 
County, IL23

KNNF757 March 17, 2008 June 29, 2011 July 1, 2009

Region 16 (Kansas)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Kansas City, KS WPGV309 March 14, 2008 December 31, 
2008

December 31, 
2008

Prairie Village, KS WPEJ208 March 17, 2008 August 1, 2008 August 1, 2008
Wabaunsee County, 
KS

WPVY317 March 17, 2008 December 1, 2008 December 1, 2008

  
23 We consider Rock Island County as part of the RACOM network.
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Region 17 (Kentucky)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested 

Extension Date 
Granted 

Owensboro, KY WPGU296 March 17, 2008 End of Wave 4 Held in abeyance; 
Provide milestone 
dates within 30 
days from release 
of this Order

Kenton County, 
KY

WPMJ434 April 22, 2008 August 11, 2008 August 11, 2008

Region 22 (Minnesota)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested 

Extension Date 
Granted 

Minneapolis, MN WPKH290 March 14, 2008 September 30, 
2008

September 30, 
2008

State of Minnesota WPUC746 March 14, 2008 September 30, 
2008

September 30, 
2008

Region 24 (Missouri)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Grandview, MO WPQK886 April 15, 2008 March 1, 2009 March 1, 2009

Mid-America 
Regional Council 
(MARC)

WQEP898 May 1, 2008 August 1, 2008 August 1, 2008

Raytown, MO WPHJ291 April 15, 2008 March 1, 2009 March 1, 2009
North Kansas City, 
MO

WNVP230 March 17, 2008 November 1, 2008 November 1, 2008

Saint Louis, MO 
(and Lambert 
International 
Airport)

WPEU462 May 14, 2008 December 31, 
2008

December 31, 
2008

Region 26 (Nebraska)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Douglas County, 
NE

WPWE526 
WPZN933

April 15, 2008 December 31, 2009 July 1, 2009

Lincoln, NE WNDX299 April 22, 2008 August 31, 2008 August 31, 2008
Omaha Public 
Power District

WQAS798 March 12, 2008 December 31, 2009 July 1, 2009

Washington WQDX925 April 14, 2008 December 31, 2009 July 1, 2009
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County, NE 
Sheriff 
Department

Region 34 (Oklahoma)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Oklahoma City, 
OK

WPYJ307 March 14, 2008 December 31, 
2009

July 1, 2009

Edmond, OK WPTX256 May 20, 2008 June 30, 2010 Held in abeyance; 
Provide milestone 
dates within 30 
days from release 
of this Order

Region 39 (Tennessee)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Chattanooga, TN WPBY937
WPKT719
WPCB816
WPZA711
WQDC367

March 17, 2008 December 31, 
2008

December 31, 
2008

Knox County 
Sheriff, TN

WPZS457 March 14, 2008 November 1, 2008 November 1, 2008

Knox County, TN WNFF582
WPQD207
WQDN683

March 17, 2008 March 31, 2009 March 31, 2009

Chattanooga-
Hamilton County 
Hospital Authority

WPRH726 May 12, 2008 November 15, 
2008

November 15, 
2008

State of Tennessee 
(Department of 
Corrections)

WPLS732 March 14, 2008 March 31, 2009 Held in abeyance; 
Provide milestone 
dates within 30 
days from release 
of this Order

Region 40 (Dallas/Central & Northeast Texas)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Arlington, TX WNDW499 March 13, 2008 April 27, 2011 July 1, 2009
Bedford, TX WPFR225 March 14, 2008 December 12, 

2011
July 1, 2009

Bi State 
Information 
Center, and Bowie 

WPWA648 March 28, 2008 November 1, 2008 November 1, 2008
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County, TX
Collin County, TX WPGY689 March 14, 2008 September 8, 2011 July 1, 2009
Dallas, TX WNXM603 June 10, 2008 January 18, 2011 July 1, 2009

Dallas County, TX WNXM618 April 23, 2008 July 15, 2008 July 15, 2008
Dallas Area Rapid 
Transit Authority, 
TX

KNGK465 March 17, 2008 August 1, 2009 July 1, 2009

Denton, TX WNGC433 March 7, 2008 
(amended request 
filed March 14, 
2008)

December 27, 
2010

July 1, 2009

East Texas 
Medical, TX

WPIE756 March 14, 2008 May 25, 2011 July 1, 2009

Ellis County, TX WQEP225 May 7, 2008 December 31, 
2011

July 1, 2009

Grand Prairie, TX WPFF376 April 30, 2008 March 2, 2011 July 1, 2009
Lewisville and 
Coppell, TX

KNGK472 March 25, 2008 July 31, 2011 July 1, 2009

Longview, TX WPKT699 March 13, 2008 February 28, 2010 July 1, 2009
Mansfield, TX WNXC886 March 14, 2008 December 12, 

2011
July 1, 2009

McKinney, TX WNJJ691 March 17, 2008 January 13, 2012 July 1, 2009
Mesquite, TX WNKE234 March 17, 2008 March 16, 2012 July 1, 2009
Plano, TX WNWG614 March 20, 2008 February 9, 2011 July 1, 2009
Richardson, TX WNVR825 March 13, 2008 December 12, 

2011
July 1, 2009

Region 44 (West Virginia)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested 

Extension Date 
Granted

City of Wheeling, 
WV

WQID319 March 13, 2008 October 1, 2008 October 1, 2008

Region 49 (Austin/Central Texas)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested

Extension Date 
Granted

Austin, TX WPQY813 March 17, 2008 October 25, 2010 July 1, 2009
Bell County, TX WPML265 March 14, 2008 February 17, 2012 July 1, 2009
Brazos County, 
and Bryan, TX

WPYE303 March 14, 2008 February 24, 2012 July 1, 2009

College Station, 
TX

KNNQ490 March 31, 2008 May 25, 2009 May 25, 2009

Lee County and 
Giddings, TX

WPLU586 March 17, 2008 March 31, 2009 March 31, 2009

Travis County, TX WPQY686 March 17, 2008 October 25, 2010 July 1, 2009



Federal Communications Commission DA 08-1430

10

Region 51 (Houston/East Texas)

Licensee Call Sign/Lead 
Call Sign

Date Waiver 
Request Filed

Extension Date 
Requested 

Extension Date 
Granted

Beaumont and 
Jefferson County, 
TX

WPMG304 March 15, 2008 December 2008 December 31, 
2008

Harris County, 
TX24

WPKL474 March 17, 2008 August 31, 2010 July 1, 2009

Orange, TX WNVP234 March 14, 2008 September 30, 
2008

September 30, 
2008

  
24 As noted above, the relief we grant to Harris County applies to Brazoria County, Texas; Fort Bend County, Texas; 
Galveston County, Texas; Humble, Texas; Missouri, Texas; and Pasadena, Texas.


